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Office work

·Contractor’s controlling operation this week: To DP: Work Complete To CW: Hinge EE 90-day Waiting
Period.
·Received a call on Saturday from Mehran Ardakanian that Jody McCoy had witnessed that one of
MCM’s excavators got stuck in the Bay mud while attempting to remove pile piles use as support to build 
the trestle ant about 5:00 p.m. on Friday night. They had tried to get it out but due to rising tides they
stopped at midnight. They will try to recover the excavator today. I called Greg Allen to find out why the
excavator ended up in the Bay, he did not answer the phone or returned my call. I called Hovik and asked
him to go to the jobsite to find out what was going on and whether we can help recover the equipment and
make sure they use oil booms to confine any oil leaks. Raj later called and said he is on top of things and
the rescue operation is under way. They will get the equipment out today. Report of a Notice of Discharge,
Attachment K, is required.
·Conducted the safety meeting. Jeff Finn talked about “Tripping Hazards-Walkways” on Construction 
Sites. Tripping the third highest cause of site fatalities according to CALOSHA. Following the safety
meeting discussed SWPPP issues and field related BMPs. MCM’s excavator is still sitting in the Bay and 
they are waiting for the right tide to get it out. All oils a, fuel and liquids have already been removed from
the equipment. We continued the meeting with work update on the District and Structures field activities.
AT&T and PG&E gas line clearance remains an issue. This oversight project is on hold until AT&T will
revised the size of their manhole to create at least 20” of clearance between the edge of the manhole and 
PG&E gas line. The EB roadway is scheduled to be paved by 11/15/09. They will begin drilling for Strong
Motion Detectors today. The first unit of service platforms will go to galvanizer at the end of this week.
Mole substation roof will be closed by the end of the week as well. There is no news on the status of the
leaky 6” and 12” waterline connections just yet.  For Structures, Avar to finish stressing the longitudinal 
tendons for EB Bent Cap this week. Prestressing and barrier rails on the EB structure, lost deck removal in
cells of WB on going. Pipe beam alignment for EB structure and drilling holes are next.
·Applied for Home Storage Permit today.
·Raj provided an update on the status of the MCM’s excavator today. Stefan Galvez sent an email
stating the Dragomir did notify the Water Board yesterday and asked for a plan from MCM for removal as
soon as it is known. Raj provided the information.
·Chris Knoche sent an email to postpone to next week the SWPPP inspection scheduled for Wednesday .
Scheduled SWPPP review of OTD for Monday morning at 9 AM on November 16th.
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